EXTENSION OF TIME PROPOSAL

1	Name of work	Construction of C.C. Roads and C.C. Drain at 12th Main Road Bagalkunte 1st, 2nd & 3rd Stg
2	Amount of work portion	50,00,000/-
3	Estimate cost	50,00,000/-
4	Name of contractor	KR & DL
5	Agreement No	BBMP/EE DN/2020/25 dtd 18/8
6	No. and date under which work order is issued	25 Dt. 09/08/2018
7	Time limit originally fixed for completion	3 months
8	Date of application by the contractor for granting extention of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed	
17	Balance or work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expiry of original period	
20	Wheather notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE and the daily rate of penalty proposed	

AE

Executive Engineer
Dasarahalli Division
B.B.M.P

Asst. Executive Engineer
ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ

Chief Engineer
Dasarahalli Zone
B.B.M.P

Scanned by CamScanner